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ADAMS Program Initiatives Progress Report
ADAMS Quality

Measures
Recent Accomplishments Current Initiatives

ADAMS System Information Technology (IT) Components

Availability

Limited Re-Deployment of the Public
ADAMS Library 
Both Citrix and Web-based PARS were
redeployed after the SISP Task Force
began its document review. [Q2/FY05] 

Server Improvements  
Acquire new hardware and
software to improve system
availability.  [Q4/FY05]

ADAMS 4.3 Upgrade  
Upgrade the ADAMS desktop
software as one step in the plan
to bring the ADAMS software to
the most recent supported
version.  [Q2/FY05]

Web-based access to the
ADAMS Main Library 
Develop, test, and implement a
pilot project to provide Web-
based search of the ADAMS
Main Library for the staff.
[Q2/FY05]

System Security
Complete ADAMS Security
reaccreditation so that ADAMS
can continue to operate.
[Q3/FY05]

Performance

Revisions to Web-based Search
Upgraded version of Web-based search
interface, correcting a problem with
certain search results, was released to
the public  [Q2/FY05]

Server Improvements 
Acquire new hardware and
software to improve system
availability.  [Q4/FY05]

Improve access to PDF Files
Implement byte-serving for PDF
files and a new package interface
to shorten access time.
[Q4/FY05]

Convert TIFF to PDF Files
Convert older TIFF files in
ADAMS to PDF to shorten
access time. [Q4/FY05]
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Quality of ADAMS System Information Technology (IT) Components (Continued)

Functionality

Automated Tools for DPC  
New tools allow the DPC to assess
whether documents received via
Electronic Information Exchange (EIE) or
on CD-ROM are submitted in
accordance with the E-Rule guidance.
[Q4/FY04]

ADAMS 4.3 Upgrade
Major changes include:
• Upgrade the “Create Report”
functionality to make it possible to
produce reports containing large
numbers of documents.
[Q2/FY05]
• Upgrade the ADAMS Viewer
capabilities.  [Q2/FY05] 

Ease of Use

None. Web-based access to the
ADAMS Main Library 
Develop, test, and implement a
pilot project to provide Web-
based search of the ADAMS
Main Library for the staff.
[Q2/FY05]

ADAMS Support Services

Policy and
Procedures

SISP Review Procedures
Agency-wide procedures were created
to review documents that could be of
potential use to terrorist.

Update of MD 3.4, “Release of
Information to the Public” 
Update guidance for the staff on
what documents to make public. 
[FY05]

Update of information about
handling of e-mails as Federal
records
Update guidance for the staff in
the ADAMS Desk Reference
Guide.   [Q2/FY05]

ADAMS Desk Reference Guide
Update instructions for the staff
for release 4.3.  [Q2/FY05]

Training and
Documentation

ADAMS Training Courses  
Updated courses are available in PDC
Training Center.  [Q2/FY05]

SISP training 
SISP training for Program and Support
offices was held to assist staff with new
screening and profiling rules.[Q2/FY05]

SISP Web Site
Intranet site created as a central source
of guidance for SISP review and
document profiling.
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Support Services

ADAMS Support Center Assistance
Provided support to offices in developing
search strategies and electronic
document handling approaches in
support of SISP reviews.

ADAMS Support Center Staff
Assistance 

Continue to support program
offices during the document
sensitivity review process. Q1-2
[FY05]

User Input

ADAMS Public User Survey  
A survey was posted on the public Web
site for six weeks, ending June 30. The
analysis of survey responses was
finished Q2/FY05.

Semiannual meetings of the ADAMS
Public Users Group  
Presentations at this and other
stakeholder forums provide opportunities
for feedback.  [Ongoing]
The last meeting was January 12, 2005.

ADAMS NRC Public User
Surveys  
Analysis of feedback is finished
and will be made available in
ADAMS and posted on the public
Web site.   [Q2/FY05]

2nd Public User Satisfaction
Survey-Under Preparation
To be issued in FY06 [Q4/FY05]

Semiannual meetings of the
ADAMS Public Users Group  
Presentations at this and other
stakeholder forums provide
opportunities for feedback. 
The next meeting is July 20,
2005.  [Ongoing]

ADAMS Capture and Distribution Services

Timeliness of
Document 
Processing

None. None.

Timeliness of
Incoming Document
Delivery to the Staff

None. None.

Timeliness of
Public Release

None. Update of MD 3.4, “Release of
Information to the Public” 
Update guidance to the staff on
what documents to make public. 
[FY05]
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ADAMS Collections and Profile Data

Completeness of
Document
Collections

None. ADAMS Quality Control 
Developing a more systematic
approach for ensuring
completeness and accuracy of
the ADAMS record collections. 
[FY05]

Conduct ADAMS Records Quality
Control Audit  
Develop audit plan, conduct the
audit, and issue audit report.
[Q3/FY05]

ADAMS Collections and Profile Data (Continued)

Quality of
Profile Data

Spell-Checker Capability
The DPC can now spell check the “Title”
field in the ADAMS profile.  [Q4/FY04]

None.




